

Task Name	Duration(天)	實作者	8 Jun 2015					15 Jun 2015					22 Jun 2015					29 Jun 2015					6 Jul 2015					13 Jul 2015					20 Jul 2015					27 Jul 2015							
			M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F								
資料庫設計	7	小蜜	80%					資料庫設計完成、剩下與wireframe上的修改、與開發上的微調。																																					
設計版面	14	煊煊						40%																																					
後端設計	30		35%																																										
- 會員管理系統	21	書海	90%																				差FB登入																						
- 購物系統	20	呂鴻											20%										已加入金流設定																						
- 產品系統	21	呂鴻	80%																				差實體店面																						
- 文章系統	20	書海	0%																																										
- 網站營運統計	20	小蜜-書海	0%																																										
前端設計	30	小蜜	0%																																										
- 首頁	30	小蜜	0%																																										
- 內頁製作	30	小蜜	0%																																										
			100%																																										